Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	12 July 2026
Team ID	
Project Name	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a team, we can gather the raw UNESCO World Heritage Sites dataset (CSV) from the open data source.	2	High	Anuradha Malleswarapu, Madduluri Sushma Sree
Sprint-1		USN-2	As a team, we can load the dataset into Tableau / Excel for processing.	1	High	Madduluri Sushma Sree
Sprint-1	Data Preparation	USN-3	As a team, we can handle missing values in fields such as danger status, area, and dates.	3	High	Anuradha Malleswarapu, Molla Afrid
Sprint-1		USN-4	As a team, we can create calculated fields such as Category and Region groupings.	3	High	Molla Afrid
Sprint-1		USN-5	As a team, we can standardize inconsistent country/region names and date formats.	3	Medium	Anuradha Malleswarapu, Madduluri Sushma Sree

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Data Visualization	USN-6	As an analyst, I can view a bar chart of site categories (Cultural/Mixed/Natural).	2	High	Madarapu Sri Venkata Krishna
Sprint-2		USN-7	As an analyst, I can view a pie chart of site count per region.	2	High	Madarapu Sri Venkata Krishna, Molla Afrid
Sprint-2		USN-8	As an analyst, I can view a line chart forecasting yearly heritage site inscriptions.	2	Medium	Molla Afrid
Sprint-2		USN-9	As an analyst, I can view a map of the top 10 regions/sites by area.	4	High	Madarapu Sri Venkata Krishna, Konda Prabhakar
Sprint-2		USN-10	As an analyst, I can view a bubble chart of countries per region.	2	Low	Molla Afrid
Sprint-2	Dashboard	USN-11	As an analyst, I can view an Overview dashboard combining all site-distribution charts.	5	High	Madarapu Sri Venkata Krishna, Konda Prabhakar
Sprint-3	Data Visualization	USN-12	As an analyst, I can view a treemap of heritage sites by country.	3	Medium	Molla Afrid, Madduluri Sushma Sree
Sprint-3		USN-13	As an analyst, I can view a pie chart of sites In Danger vs Not in Danger.	2	High	Madduluri Sushma Sree
Sprint-3		USN-14	As an analyst, I can view regional inscription trends split by region over time.	3	Medium	Molla Afrid

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Dashboard	USN-15	As an analyst, I can view a Danger Analysis dashboard combining all risk-related charts.	5	High	Konda Prabhakar, Anuradha Malleswarapu
Sprint-3	Story	USN-16	As a viewer, I can follow a guided Story walking through both dashboards.	5	High	Konda Prabhakar
Sprint-3	Web Integration	USN-17	As a visitor, I can view the dashboards embedded in a Flask web application.	3	Medium	Madarapu Sri Venkata Krishna, Konda Prabhakar

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	4 Days	01 Jul 2026	04 Jul 2026	12	04 Jul 2026
Sprint-2	17	4 Days	05 Jul 2026	08 Jul 2026	17	08 Jul 2026
Sprint-3	21	4 Days	09 Jul 2026	12 Jul 2026	21	12 Jul 2026

Velocity:

The team completed 50 story points across 3 sprints, each with a planned duration of 4 days. Velocity and average velocity per day are calculated as follows:

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 12 + 17 + 21 = 50

Number of Sprints = 3

Velocity = 50 / 3 = 16.67 Story Points per Sprint

Average Velocity (AV) per day = Velocity / Sprint Duration = 16.67 / 4 = 4.17 Story Points per day

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. The chart below tracks the 50 total story points across the project's 3 sprints (12 days), comparing the ideal linear burndown against the team's actual progress.

